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CCR No. 98-0659A Logged Date 6/1/98 Rev. A Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release Change Class

Title (description) Align RTM with the SCF IRD

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Action Item 98-0220

RTM Change Start New Baseline |:|

Problem
Changein requirementsin SCF IRD -- ESDIS CCR 505-41-33-006 R2

Clarifications and corrections to terminology, removal of kftp requirement, and 2 requirements missing in RTM.

Proposed Solution
Update 14 requirements to align with the SCF IRD.

Add 2 requirements to align with the SCF IRD.

Update links to L4s - remove links to kftp L4s, add links to the 2 new requirements

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng [] FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Debbie Foch (signed) Debbie Foch 5/29/98
Signature Date
Office Sys. Engin. Office Manager (signed) Jim LeFebvre  6/1/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (signed) Mac McDonald  7/1/98

Signature Date
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